

CONFIDENTIAL

NPIC/P&DS/D/6-1476
20 July 1966

MEMORANDUM FOR THE RECORD

4
SUBJECT: Tele Con re Contract [REDACTED]

25X1A

1. On this date the undersigned spoke with [REDACTED]
[REDACTED] regarding the subject contract.

25X1A

2. [REDACTED] reported that the optical design had been completed on 15 July 1966 and the complete Phase I Report should be completed in the week of 1 August 1966. The present design indicates that the required 5 LP/MM/Power can be achieved over 80% of the optical field.

25X1A

25X1A

3. When questioned concerning the financial status of this project, [REDACTED] reported that about [REDACTED] will be spent on this phase of the contract. He was told that since the contract allocation was only [REDACTED] for this phase [REDACTED] must submit to the Contracting Officer an estimate of their costs to complete Phase I. This estimate will be completed and submitted as soon as possible.

25X1A

25X1A

25X1A

25X1A

[REDACTED]
Exploitation Systems Section, P&DS

25X1A

Distribution:

Original - Project File/DB (#997245)
2 - Chrono/DB

clc

Declass Review by NIMA / DoD

CONFIDENTIAL

